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ABSTRACT

The specific requirement of this project is to analyze the Maldivian project
management system for construction projects. The study consists of an introduction to the
system and focuses mainly on the implementation of project management for
construction works in Maldives. A study of the Malaysian project management system
was done in general. This study was used to identify the strength and weakness that exist
within the Maldivian project management system. The outcomes were used to
recommend the solutions to improve the system further more.
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